Gymnasium Modernization

Project Summary

Project Scope:
This project will modernize and renovate the existing 60-year old gym buildings, improving the safety, efficiency, and accessibility of the complex. The existing gym will be turned into new instructional space, and a new regulation-sized gym added to the east side of the complex. The new gym complex will allow for the consolidation of the PE classes currently taught in 5 portable buildings (all 5 portables will be demolished following the completion of the project). This project is funded by District and State resources.

Project Budget:
- Funding: State and District
- Delivery Method: Design Bid Build
- Project Phase: Design
- Architect: Lionakis
- Construction Start: August 2022
- Construction End: July 2024

Project Schedule

<table>
<thead>
<tr>
<th>Activity ID</th>
<th>Activity Name</th>
<th>Start</th>
<th>Finish</th>
<th>2018</th>
<th>2019</th>
<th>2020</th>
<th>2021</th>
<th>2022</th>
<th>2023</th>
<th>2024</th>
<th>2025</th>
</tr>
</thead>
<tbody>
<tr>
<td>A</td>
<td>Consultant Selection/RFQ</td>
<td>Jul-01-20A</td>
<td>Oct-19-20A</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>C</td>
<td>Bid &amp; Award</td>
<td>Jun-10-22</td>
<td>Aug-25-22</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>D</td>
<td>Construction</td>
<td>Aug-26-22</td>
<td>Aug-23-24</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Project Status

- The Preliminary Design Package was approved by the Chancellor's Office in July; the Working Drawings phase started immediately after.
- 60% design package was completed in September and submitted to the District for review.
- Cost estimate is being updated using the 60% package.

Next 90 Days

- Working with owners of PV system near the gym to relocate arrays and associated utilities that are in the project footprint.

Project Rendering

Sierra College Rocklin Campus Facilities Master Plan Implementation - Quarterly Report
FY21/22 Quarter 1