

Sierra College

BOARD POLICY

BP 6600

Capital Construction

Date Adopted: 11/16/2004

Date Revised: 5/8/2007

Date Reviewed: 10/14/2025

References: California Code of Regulations Title 5, Sections 57150 et seq.;
Education Code Sections 81005, 81820

The Superintendent/President is responsible for planning and administrative management of the capital outlay and construction program of the District.

District construction projects shall be supervised by the Superintendent/President or designee. The District shall monitor the progress of all construction work including inspection of workmanship, completion of work to meet specifications, and the suitability of proposed changes to the scope and original design of the work. The District shall assure compliance with laws related to use of state funds to acquire and convert existing buildings.

The Board of Trustees shall approve and submit to the Board of Governors a five-year capital construction plan as required by law. The Superintendent/President shall annually update the plan and present it to the Board for approval. The plan shall address, but is not limited to, the criteria contained in law.

See Administrative Procedure 6600.